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ESTIMATE RUN 08/07/2002

ESTIMATE SUMMARY 12:04:35

CONTID: C13313         ESTIMATE NO: 0011 PROG 1999

PCN: 13313-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Region 2 Class I & II Sign Replacement PERCENT TIME:

PROJECT NO: C R200-103                    

Region 2 Class I & II Sign Replacement

NAME OF ROAD: 99

PROJECT COUNTIES: VARIOUS, REGION 2

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 08/02/2002 DATE TIME STARTED 10/30/2001

632 WEST GUNNISON DATE LET 09/13/2001 DATE WORK BEGAN

 DATE AWARDED 09/27/2001 DATE TIME STOPPED 10/23/2003

 DATE CONTRACT EXECUTED 10/29/2001 DATE ACCEPTED 10/23/2003

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 10/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,016,838.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,142,403.50 NON-PARTICIPATING 58,057.07

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -870.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.72

FIXED COMPLETION DATE

FIXED COMPLETION DATE

52.86%

1,422,221.58

58,057.07

58,057.07

57,186.21

$

$

$

$

0.00

1,594,616.46

1,594,616.46

0.01

1,594,616.47

-23,544.25

0.00

1,571,072.22

0.00

AMOUNT DUE 1,571,072.22 57,186.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,186.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

277.0 TIME ALLOW: 12/31/2002 ??:??:??

ORIG TIME ALLOW: 5/1/2002 ??:??:??
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PCN: 13313-BID    ESTIMATE RUN 08/07/2002

PROJECT: C R200-103                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 REM OF STRUCTURE (SPEC) REMOVAL OF OLD CLASS III SIGN 
STRUCTURES

0.000

0.000

202-00002  
 

12.000

EACH

1,000.00000 0.000.000

0.00

0005 REMOVAL OF GROUND SIGN 4,030.334

354.660

202-00810  
 

5,626.494

EACH

10.00000 43,849.944,384.994

3,546.60

0010 REMOVAL OF SIGN PANEL 6,009.049

1,090.950

202-00821  
 

9,161.999

EACH

8.00000 56,799.997,099.999

8,727.60

0015 SIGN PANEL (CLASS I) 41,722.710

537.380

614-00011  
 

50,901.540

SF  

10.00000 422,600.9042,260.090

5,373.80

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.002

0.000SF  

5.85000 0.010.002

0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.002

0.000SF  

5.85000 0.010.002

0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

0.000SF  

5.85000 0.000.000

0.00

0020 SIGN PANEL (CLASS II) 31,945.560

438.700

614-00012  
 

42,434.920

SF  

14.00000 453,379.6432,384.260

6,141.80

0020 MATERIAL ALLOWANCE CLASS II SIGN PANEL -0.001

0.000SF  

9.89000 -0.01-0.001

0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANEL 0.000

0.000SF  

9.89000 0.000.000

0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000

0.000SF  

9.89000 0.000.000

0.00
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PCN: 13313-BID    ESTIMATE RUN 08/07/2002

PROJECT: C R200-103                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0021 SIGN PANEL (CL III) 0.000

0.000

614-00013  
 

2,501.500

SF  

21.00000 0.000.000

0.00

0022 STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

52.630

LF  

55.00000 0.000.000

0.00

0023 STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

63.800

LF  

62.00000 0.000.000

0.00

0024 STEEL SIGN POST (W 8X21) 0.000

0.000

614-00821  
 

67.590

LF  

77.50000 0.000.000

0.00

0025 STEEL SIGN POST (2 INCH ROUND) 28,529.919

1,314.080

614-01502  
 

41,821.000

LF  

6.50000 193,985.9929,843.999

8,541.52

0025 MATERIAL ALLOWANCE POZILOC P POST 0.000

0.000LF  

2.80000 0.000.000

0.00

0025 MATERIAL ALLOWANCE POZILOC P POST 0.000

0.000LF  

2.80000 0.000.000

0.00

0025 MATERIAL ALLOWANCE POZILOC POST 0.000

0.000LF  

2.80000 0.000.000

0.00

0026 STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

168.020

LF  

90.00000 0.000.000

0.00

0027 STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

252.890

LF  

95.00000 0.000.000

0.00

0028 CONC FOOTING (TY 1) 0.000

0.000

614-03001  
 

4.000

EACH

925.00000 0.000.000

0.00
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PCN: 13313-BID    ESTIMATE RUN 08/07/2002

PROJECT: C R200-103                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0029 CONC FOOTING (TY 2) 0.000

0.000

614-03002  
 

4.000

EACH

975.00000 0.000.000

0.00

0030 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 13,592.970

1,029.030

614-01552  
 

49,973.000

LF  

25.00000 365,550.0014,622.000

25,725.75

0030 MATERIAL ALLOWANCE SLIP BASE POST (P2) 0.000

0.000LF  

12.53000 0.000.000

0.00

0030 MATERIAL ALLOWANCE SLIP BASE POST (P2) 0.000

0.000LF  

12.53000 0.000.000

0.00

0030 MATERIAL ALLOWANCE SLIPBASE POST (P-2) 0.000

0.000LF  

12.53000 0.000.000

0.00

0031 CONC FOOTING (TY 4) 0.000

0.000

614-03004  
 

4.000

EACH

1,225.00000 0.000.000

0.00

0032 CONC FOOTING (TY 5) 0.000

0.000

614-03005  
 

10.000

EACH

1,490.00000 0.000.000

0.00

0033 CONC FOOTING (TY 7) 0.000

0.000

614-03007  
 

12.000

EACH

1,875.00000 0.000.000

0.00

0035 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0036 MOBILIZATION ADDITIONAL TIME AND WORK ADDED TO 
PROJECT, CONTRACTOR HAD TO

0.000

0.000

626-00000  
 

1.000

L S 

17,500.00000 0.000.000

0.00

0037 MOBILIZATION US 385 ADDED TO SIGNING PROJECT 
CONTRACTOR REQUESTED

0.000

0.000

626-00000  
 

1.000

L S 

2,500.00000 0.000.000

0.00
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PCN: 13313-BID    ESTIMATE RUN 08/07/2002

PROJECT: C R200-103                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0038 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0040 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0050 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0055 F/A CONCRETE POZILOC BASES 3,345.000

0.000

700-70035  
 

4,182.000

F A 

10.00000 33,450.003,345.000

0.00

CAT 1,594,616.4758,057.073,016,838.04CURRENT AMT0200 $ $ $

$ 1,594,616.4758,057.07$3,016,838.04$CURRENT AMTPROJECT TOTAL


